

Schedule – Work Plan Update

5 June

Work Plan Rev 1.1 (incl. reconciliation comments)
Circulated to GEO community for **Technical Review**

27 July

Work Plan Rev 1.2
Circulated to GEO community for **Official Review**

4 September


Work Plan “2010 Annual Update”
Circulated to **Executive Committee** (available to GEO Community)

2 October

Work Plan “2010 Annual Update”
Circulated to **Plenary** (available to GEO Community)

17-18 November

Work Plan 2010 Annual Update
Submitted to GEO-VI for “acceptance as a living document”




Process – Work Plan Update

Work Plan Update incorporates *technical & official* comments received from GEO community during June-August 2009

Consistent with comments, 2010 update does not propose any major change but rather a series of *adjustments*


Note: Logs of all technical and official comments received available at: <ftp://ftp.wmo.int/Projects/GEO/TEMP/2009-2011WorkPlanUpdate/>



Proposed Changes – Work Plan Update

3 new sub-tasks are created:


- * “Long-Term Preservation of Earth Observation Data” (DA-09-01c)
- * “Data Democracy” (CB-09-05e)
- * GCOS “Key Observations for Climate” (CL-09-02a)



Proposed Changes – Work Plan Update


2 existing sub-tasks are moved:

- * CL-06-01c “Key Climate Data from Satellite Systems” moved to become CL-09-02b
- * US-09-03b “Forest Mapping and Change Monitoring” moved to become EC-09-01e (Ecosystems)



Changes – Work Plan Update


- * 1 sub-task is consolidated under a broader description: DA-09-02c “Global Geodetic Reference Frames” consolidated under AR-09-03e “Global Geodetic Observing System and Related Reference Frames”
- * Refined Task descriptions and new Task Leads & Points of Contact are introduced (following Members’ and Participating Organizations’ requests)



Changes – Work Plan Update

* An updated “Guide to Work Plan Management” is included, featuring a description of the steps required for becoming engaged with Work Plan Tasks

Note: This Guide includes the main elements of the “letter of acknowledgement”



Next Steps – Work Plan Update

2 October

Work Plan “2010 Annual Update”
Circulated to Plenary

17-18 November

Work Plan 2010 Annual Update
Submitted to GEO-VI for “acceptance as a living
document”